

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	8 July 2026
Team ID	
Project Name	Electrical Vehicle Performance & Market Analysis Dashboard
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Data Collection	USN-1	Collected EV datasets from multiple sources	3	High	Koti Marpina
Sprint-1	Data Collection	USN-2	Cleaned and preprocessed the datasets	5	High	Koti Marpina
Sprint-1	Data Collection	USN-3	Handled missing values and corrected data types	5	High	Koti Marpina
Sprint-1	Data Collection	USN-4	Integrated datasets for analysis	3	Medium	Koti Marpina
Sprint-2	Data Visualization	USN-5	Designed Tableau dashboards	5	High	Koti Marpina
Sprint-2	Data Visualization	USN-6	Developed price comparison dashboard	3	High	Koti Marpina
Sprint-2	Data Visualization	USN-7	Built charging station analysis	5	High	Koti Marpina
Sprint-2	Data Visualization	USN-8	Created body style and performance analysis	3	Medium	Koti Marpina
Sprint-3	Insights	USN-9	Built top-speed analysis	3	High	Koti Marpina
Sprint-3	Insights	USN-10	Developed range analysis dashboard	5	High	Koti Marpina

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Member
Sprint-3	Insights	USN-11	Added filters and interactive controls	3	Medium	Koti Marpina
Sprint-3	Insights	USN-12	Created Tableau Story	3	High	Koti Marpina
Sprint-4	Documentation	USN-13	Designed project report	2	High	Koti Marpina
Sprint-4	Documentation	USN-14	Prepared architecture diagram	3	High	Koti Marpina
Sprint-4	Documentation	USN-15	Created empathy map and prioritization matrix	3	Medium	Koti Marpina
Sprint-4	Documentation	USN-16	Final testing and validation	3	High	Koti Marpina

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart: A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/> <https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics> <https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Velocity: $61/4 = 15.25$ story points per sprint.

